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Cable Suspenders

Overview of work today:
The following work was ongoing today on the Cable:
- Installation of suspender ropes into suspender brackets.
- The Cable hand-ropes were being un-spooled onto the catwalk.
- Installation of load transfer (LT) friction clamps.
- De-mobilizing of compaction equipment from the North main-span.

I was inspecting Aaron Kent’s crew on installation of suspender ropes into the suspender brackets, Matt
Holt’s crew on unspooling Cable hand rope onto the catwalk, & Tony Costa’s crew on misc work. See
below for details & a list of labor for these crews. Sami Daouk was inspecting the tensioning of the bolts
on the LT friction clamps, & the de-mobilizing of the compaction equipment from the North main-span.
See his diary for details on that work.

- I arrived at the pier 7 office at 06:50, & was on the bridge at 07:10.
- From 07:10 until 09:00, Aaron’s crew was installing the suspender sockets into the suspender bracket at
PP14S.
- From 07:10 until 11:00, Matt’s crew was un-spooling the Cable hand-ropes onto the South side-span
catwalk.
- Tony’s crew was loading & offloading material from barges to the bridge deck for the entire shift.
- From 09:00 until 10:30, Aaron’s crew was shifting catwalk frames & cutting catwalk grating so that it
would not interfere with the suspender ropes when the swing out towards the suspender brackets.
- From 10:30 until 11:30, Aaron’s crew was installing the suspender sockets into the suspender bracket at
PP12S.
- From 11:00 until 13:30, Matt’s crew was helping Tony’s crew offload material from barges.
- From 11:30 until 13:20, Aaron’s crew was installing clamps onto the Cable Bands (CBs). These clamps
were bolted into the stanchion post holes, & had a neoprene pad that pressed against the suspender
ropes. The intent of these clamps is to try to hold the position of the suspender rope so that the suspender
rope center mark is aligned at the top grove of the CB. See attached photo.
- From 13:20 until 14:15, Aaron’s crew was installing the suspender sockets into the suspender bracket at
PP10S. See attached photo.
- From 13:30 until the end of the shift, Matt’s crew was un-spooling the Cable hand-ropes onto the North
side-span catwalk.
From 14:15 until the end of the shift, Aaron’s crew was shifting catwalk frames & cutting catwalk grating so
that it would not interfere with the suspender ropes.
- At 15:00, the crews wrapped up their tools to end the shift.
- At 15:00, I left the bridge.
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- From 15:10 until 15:30, I wrote my diary for the day, & sent my timesheet for the week.
.

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP AUGIE SOLISIronworker 0.00 8.00 0.00 8.00

APP JACOB MECHEIronworker 0.00 8.00 0.00 8.00

FOR ANTHONY COSTAIronworker 0.00 8.00 0.00 8.00

APP PABLO RAMIREZIronworker 0.00 8.00 0.00 8.00

APP LONNY CANDELARIAIronworker 0.00 8.00 0.00 8.00

FOR MATTHEW HOLTIronworker 0.00 8.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 0.00 8.00 0.00 8.00

JNM RENE ESQUIVELIronworker 0.00 8.00 0.00 8.00

FOR AARON KENTIronworker 0.00 8.00 0.00 8.00

APP SCOTT ROSSOperator 0.00 8.00 0.00 8.00

Attachment

Suspender rope clamp bolted to stanchion post holes (for suspender
slippage prevention)

Installation of suspender sockets into suspender bracket at PP10S
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